Task	Effort	2012 feb	2012 mar	2012 apr	2012 maj
<ul><li>1) Water-project</li></ul>	16w				
• 2) Intervjuer	1w 3d				
<ul> <li>3) Första stabila databasen</li> </ul>	1w 3d				
• 4) Inlämning	2w				
• 5) Mailnotifikationer	4w				
• 6) Rättning	2w				
• 7) Tentaperiod	1w				
• 8) Administration	2w				
<ul><li>9) Registrering</li></ul>	1w				
• 10) Evaluering	1w				
• 11) Påsk	1w 1d				
• 12) Tentaperiod	4d				
• 13) Kommunikation	2w				
• 14) Statistik	2w				
• 15) Övriga features	2w				
• 16) GUI-finslipning	2w				
• 17) Avslutningsarbete	1w 1h				
• 18) Smart HTTP	4w				
• 19) Git relation till labbar	2w				
• 20) Report crunch	1w 1d				
◆ 21) Halvtidsrapportering			•		
◆ 22) Rappordeadline					<b>*</b>
◆ 23) Oppositionsdeadline					<b>\langle</b>